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JUNE 2004 STATUS REPORT — EARTHQUAKE RECOVERY PROJECTS

This memorandum is to transmit the June 2004 status report prepared by the
Department of Public Works (DPW), and reviewed by this office, which outlines the
progress on earthquake recovery projects throughout the County. It is anticipated the
required earthquake repair costs for all projects will approximate $600 million, exclusive
of the LAC+USC Replacement Project. These costs are financed through a combination
of funding sources provided by the Federal Emergency Management Agency, the
Governor's Office of Emergency Services, Community Development Block Grants,
insurance proceeds, and the County.

As reflected by the report's Project Status Summary, over 98 percent of all projects
have been completed through the Earthquake Recovery Program. Although a large
percentage of the total number of earthquake projects have been completed, from a
financial perspective the largest and most expensive repair projects have yet to be
undertaken. There is a total of 9 projects currently on hold due to various reasons. This
includes six major insured facilities currently impacted as a result of pending litigation,
i.e., Kenneth Hahn Hall of Administration and the County Courthouse, etc.

This status report provides, by supervisorial district, a progress snapshot and narrative
of each active or pending County earthquake project. A Schedule and Cost Information

Chart, which identifies the project’s progress at each major activity level, and respective
targets or actual completion dates, follows the above information.
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As requested, we will continue to keep you updated on the progress of earthquake
recovery activities, including efforts with the insurance carriers, by way of separate
correspondence as critical activities occur.

Please contact me, or your staff may contact Carol Kindler at (213) 974-1154, if you
have questions or would like further information.

DEJ:CK
hgdrive

Enclosure
c: Executive Officer, Board of Supervisors (without enclosure)

County Counsel (without enclosure)
Department of Public Works (without enclosure)

Fema1008/corresp.008/equake status rept jun04_mes



STATUS REPORTS

Earthquake Recovery
Projects

All Supervisorial Districts

June 30, 2004

PUBLIC WORKS

Department of Public Works
Project Management Division Il




FOREWORD

The enclosed Status Reports contain current status narratives of the earthquake
recovery projects and their schedule status as of June 15, 2004. The cost
information is comprised of the November actual cost data, plus the projected cost
to complete. Actual cost figures are based on the data received from DPW Fiscal
and may not include all costs incurred by tenant departments.

Appendix A has been expanded to include the large projects that were reported as
complete in the December 2003 narratives.

Appendix B is a listing of small projects and the current status.

The following projects are in litigation and, on advice from Counsel, are not
included in this report:

Kenneth Hahn Hall of Administration
County Courthouse

Auto Park 18

Auto Park 10

Pasadena Superior Court

Beverly Hills Municipal Court

The repair of the Hall of Justice is to be completed under contracts issued and
managed by the CAO. Status narrative and schedule and budget updates will no
longer be provided by Public Works. For consistency with previous Status
Reports, the Hall of Justice report is included with the “on-hold” statistics in the
Program Summary charts.
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EARTHQUAKE RECOVERY PROGRAM CURRENT STATUS
LOS ANGELES COUNTY
June 30, 2004

General

In February, Torrance Health Center was added to the active projects within the Earthquake
Recovery Program and the design documents were recently approved by the State Historic
Preservation Officer. When the project was transferred to Capital Projects in April 2001, its
status had been noted as closed and it was included in the “completed project” figures. The
project is now included in the active project reports and on the related tables and graphs.

Since the December 31, 2003 status report, the LAC+USC Crematorium and Phase 2 of
Van Nuys Superior Court have been completed, bringing the total of completed projects to
983. Currently there are ten active projects with five in design, two in bid and award, and
three in construction. This reduces the number of project status reports to seventeen,
including the two completed within the last six months.

A total of nine projects are on hold. Repair of the Hall of Justice is being managed by the
CAO. For consistency with previous Status Reports, the Hall of Justice is included with the
“on hold” statistics in the Program Summary charts. In January, Van Nuys Municipal Court
was returned to hold status at the request of County Counsel, and remains on hold pending
budget and scope determination. Therefore, the following projects remain on hold:

County Courthouse

Kenneth Hahn Hall of Administration

Auto Park 10

Auto Park 18

Beverly Hills Municipal Court, Phase |l

Pasadena Superior Court

Men'’s Central Jail

Van Nuys Municipal Court

Hall of Justice
Staffing on the Earthquake Recovery Project is being reduced through the release of
consultant staff and the reassignment of County managers as projects are completed. In
addition to completing repair projects, the current team continues to support the CAO in

insurance litigation and in the production of documentation for FEMA reimbursement, and to
focus on project closeout and the preparation of files for long-term retention and future audit.



EARTHQUAKE RECOVERY PROGRAM CURRENT STATUS, Cont.
June 30, 2004
Page 2

Anticipated Earthquake Repair Funding

1. Authorized FEMA Funding® $ 296,706,595
2. Maximum Insurance Funding® $ 240,000,000
3. User Department Funding® $ 2,844,956
4. Block Grant Funding $ 32,848,589
5. Net County Cost Funding® $ 26,047,258
6. Total Funding of Repair Projects $ 598,447,398

! Does not include funding for the LAC+USC Replacement Hospital
% Represents insurance policy limits; $64 million received to date

® Typically for an improved project not fully funded by FEMA

“ Board approved September 1999 and September 2000



Project Status Summary

06/24/2004

Construction

Complete
98.1%
Total Projects
(@ + (b)
In Proaramminag: 0
In Desian: 14
In Bid and Award: 2
In Construction: 3
Subtotal - In Proaress: 19
Subtotal - Construction Complete: 983
Grand Total: 1002

units=number of projects
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Project Status Summary
Estimated Cost at Completion

06/24/2004
In Design
1.0%
In Bid & Award
0.5%
In Construction
0.9%
On Hold
57.4%
Construction
Complete
40.2%
Total Projects In Progress On Hold Insured
(@ + (b) (a) (b) (c)
In Programming: $0 $0 $0 $0
In Design: $330,774,854 $5,843,764 $324,931,090 $284,331,290
In Bid and Award: $2,711,819 $2,711,819 $0 $0
In Construction: $4,815,920 $4,815,920 $0 $0
Subtotal - In Progress: $338,302,593 $13,371,503 $324,931,090 $284,331,290

Subtotal Construction Complete: $227,409,143

Grand Total: $565,711,735

units = project cost, not incl. LAC-USC Replacement Projects

EQ?2 Project_ProjectStatusEACSummary



Earthquake Recovery Project Status Report

Spec #: 5696

CENTRAL COGENERATION PLANT
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Status Date: 06/30/2004
Supervisorial Dist: 1
Facilitv: CENTRAL COGENERATION PLANT
Address: 301 N BROADWAY. LOS ANGELES 90012
Department: ISD-CONST & REAL PROPERTY
Insurance: JPA

Building/Project Description:

The 48,000 square-foot, split-level building was built in 1957. It houses the refrigeration, heat exchanger, boiler units and
a cogeneration unit that provides energy to various County buildings. Its structural system consists of steel frames with

reinforced concrete infill walls.

The project scope includes repair of cooling tower damage and of cracks in the infill walls, stair well, screen wall,

eauipment footinas and pads and other components of the buildina.

Current Status:

The CAO authorized proceeding with design on 11/13/03 and the notice to proceed for design was issued 1/27/04.
Design documents were submitted to Building & Safety for plan check on 4/21/04 and approved on 5/24/04.

Key Activities/Next Steps:

Prepare final bidding documents.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: $0
AE Evaluation: 12/14/1999 * $0
Building Repairs:
Design: 07/08/2004 $38,849
Bid & Award 08/04/2004 $16,647
Construction: 11/03/2004 $276,080
Final Acceptance: 01/05/2005 $8,853
Subtotal: $340,429
Other Insurance Claim Costs:
Total Recovery Cost: $340,429
Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

CENTRAL JAIL - MAIN BUILDING Spec #: 5521

Status Date: 06/30/2004
Supervisorial Dist: 1
Facilitv: CENTRAL JAIL - MAIN BUILDING
Address: 441 E BAUCHET ST. LOS ANGELES 90012
Department: SHERIFF-CUSTODY/COURT SVC
Insurance: PPP

Building/Project Description:

The Central Jail Main Building consists of the original jail (605,300 square feet), a 352,100 square-foot north addition
connecting a 71,600 square-foot infirmary addition to the west of the original infirmary. The original jail was constructed in
the early 1960s, and the addition was constructed in the early 1970's. The original jail and the north addition are low-rise
irregular-shaped buildings. The infirmary addition is a low-rise regular-shaped building.

Damage includes cracks in shear walls and columns throughout the facility and a broken concrete block wall at the
exercise yard. The repair scope of work includes the epoxy injection of concrete cracks in structural members. Hazard
mitigation funds were authorized by FEMA for the strengthening of concrete shear walls and the construction of new
concrete shear walls. The latter requires the reconfiguration of jail cells in the Infirmary building. Non-structural work
includes repair of building finishes and Title 24/ADA - Accessibility code compliance.

Current Status:

In June 2002, a request was submitted to the CAO to reconsider the hazard mitigation portion of the FEMA scope of
work. In October 2002, this project was placed on hold due to scope and funding issues. A request for time extension
has been submitted to FEMA.

Key Activities/Next Steps:

Receive authorization to proceed.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 08/29/1994 * $5,868
AE Evaluation: 09/15/1999 * $464,384
Building Repairs:
Desian: 01/30/2005 $539,651
Bid & Award 07/14/2005 $64,133
Construction: 07/14/2006 $2,808,347
Final Acceptance: 09/25/2006 $85,100
Subtotal: $3.497,231
Other Insurance Claim Costs: $0
Total Recovery Cost: $3,967,483
Data Dates: 12/10/2003 05/03/2004
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Earthquake Recovery Project Status Report

HALL OF JUSTICE Spec #: 5531

Status Date: 06/30/2004
Supervisorial Dist: 1
Facilitv: HALL OF JUSTICE
Address: 211 W TEMPLE ST. LOS ANGELES 90012
Department: CHIEF ADMIN OFFICE
Insurance: None

Building/Project Description:

The facility is a 537,000 square-foot 14-story building. Constructed in 1925, the building is eligible for listing in the
National Register of Historic Places. It has two interior courtyards and a basement. The floor plan is rectangular.
Framing is concrete-encased steel, with unreinforced masonry forming a shell around the structural members. Stone
facing is attached to the exterior concrete walls, and interior walls are faced with hollow clay tile. Due to the extent of the
damage, the building was red tagged.

The scope of work includes addition of perimeter concrete shear walls at the corners of the building; repair of
unreinforced masonry shear walls; removal, repair and replacement of ceiling systems; abatement of hazardous material
in the work areas; repair and replacement of interior and exterior marble, granite, terra cotta and ceramic tiles;
replacement of floor coverings; repair and replacement of interior clay tile wall partitions; repair and replacement of
mechanical, electrical and plumbing systems; and building code and ADA compliance.

Current Status:

The earthquake repairs constitute only a portion of the work required before the building can be approved for occupancy.
The CAO will manage the completion of this project.

Key Activities/Next Steps:

None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: $51,991
AE Evaluation: $910,048
Building Repairs:
Desian: $2,905,449
Bid & Award $0
Construction: $38,498,449
Final Acceptance: $0
Subtotal: $41,403,899
Other Insurance Claim Costs: $0
Total Recovery Cost: $42,365,938
Data Dates: 05/03/2004
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Earthquake Recovery Project Status Report

HALL OF RECORDS Spec #: 5530

EWC‘Y

Status Date: 06/30/2004
Supervisorial Dist: 1
Facilitv: HALL OF RECORDS
Address: 320 W TEMPLE ST. LOS ANGELES 90012
Department: DA-ADMINISTRATION
Insurance: None

Building/Project Description:

The Los Angeles County Hall of Records is a building comprised of a 17-story main building and a 13-story annex. The
building was erected in the late 1950s and early 1960s. Concrete shear walls provide the lateral load resistance for both
the main and annex buildings. The main portion of the building has a steel frame for vertical support, and the annex has
a concrete frame for vertical support .

The project scope of work includes repair of cracks in shear walls, removal and replacement of interior and exterior tile
and plaster, and interior wall finishes.

Current Status:

The FEMA scope of work was completed and a notice of completion for this portion of the work was filed on 2/18/03. Tile
samples submitted from two vendors for review of tile and grout consistency were reviewed and approved in February
2004. The contractor was authorized to complete the installation of the tile placement, and is awaiting delivery of the
approved tiles.

Key Activities/Next Steps:

Complete installation of tile placement and close the JOC work order.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 12/20/1994 * $0
AE Evaluation: 09/11/1997 * $109,418
Building Repairs:
Design: 08/27/2001 * $161,943
Bid & Award 02/21/2002 * $96,640
Construction: 12/23/2002 * $563,715
Final Acceptance: 10/18/2004 $62,226
Subtotal: $884,524
Other Insurance Claim Costs: $0
Total Recovery Cost: $993,942
Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

L HEALTH CENTER Spec #: 5582

Status Date: 06/30/2004
Supervisorial Dist: 1
Facilitv: HEALTH - CENTRAL HEALTH CENTER
Address: 241 N FIGUEROA ST. LOS ANGELES 90012
Department: HS-PUB HLTH PGMS & SVCS
Insurance: PPP

?ﬂ/\nge\s Flight Rail
yConvention & Yisitors Bureau

Building/Project Description:

This is a 61,000 square-foot building, built in 1955. It has a penthouse on the roof and a full basement. The structure
consists of reinforced concrete shear walls, columns, beams and slab. The building has been used as an office and clinic
facility. The basement contains some offices and a larae storage area.

Movement of the structure during the earthquake caused joints at the covered window openings to crack. This project
consists of design and repair of the structure, including extensive cracking in floors, walls and some shear walls. Hazard
mitigation scope, performed under the capital projects program and funded by FEMA, is to be completed in parallel with
earthquake repairs.

Current Status:

The CAO authorized proceeding with design on 11/13/03 and Public Works began the design firm selection process. In
February, a kick-off meeting was held at the job site with the AE and DHS to verify scope. The County received the AE's
final proposal in March and the County executed a work order with the AE. In June, the AE submitted a preliminary
basis of design report and the County is reviewing the documents. Further development of the drawings will take place
prior to submission to plan check review.

Key Activities/Next Steps:

Complete design development documents.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 04/21/1994 * $490
AE Evaluation: 12/15/1999 * $118,957
Building Repairs:
Desian: 10/04/2004 $37.,448
Bid & Award 01/19/2005 $18,426
Construction: 03/28/2006 $187,398
Final Acceptance: 05/23/2006 $9,138
Subtotal: $252.410
Other Insurance Claim Costs: $0
Total Recovery Cost: $371.857
Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

Spec #:. 5874
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Building/Project Description:

LAC/USC MED CTR CREMATORIUM
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06/30/2004

1

LAC/USC MED CTR CREMATORIUM
3301 E 1ST ST. LOS ANGELES 90063

HS-PUB HLTH PGMS & SVCS

None

This one-story historical structure is approximately 3,100 square feet in area. The original one-story building was
constructed between 1922 and 1924 with an addition built in 1946. One of two exterior chimney structures was built with
the 1946 addition; the second chimney is presumed to have been built in 1955. The crematorium currently houses two
sets of retorts, the larger of the two venting directly up through the ceiling via three metal stacks. The crematorium is

operational with some limitations.

The project includes the reconstruction of one chimney, the repair of cracks, and the addition of shotcrete to specified

areas of the un-reinforced masonry walls.

Current Status:

The construction contract was executed 1/12/04 and the notice to proceed was issued on 1/13/04. Repairs began with
the removal of chimney bricks, metal roofing and partial demolition of existing toilets. Approximately 10% of the historic
bricks in the chimney were salvagable; FEMA and SHPO concurred with the use of replacement bricks for non-

salvageable bricks. Removal of chimney bricks, metal roofing and partial demolition of existing toilets were completed in
March. In May, demolition, hazardous materials abatement, and interior and exterior shotcrete applications were
completed. All remaining construction was completed in June and punchlist corrections are ongoing.

Key Activities/Next Steps:

Complete punchlist and construction closeout.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: 01/17/1995 * $33,634
AE Evaluation: 09/15/1999 * $69,335
Building Repairs:
Desian: 07/22/2003 * $282,229
Bid & Award 01/08/2004 * $40,932
Construction: 06/15/2004 * $236,595
Final Acceptance: 08/04/2004 $17,514
Subtotal: $577.271
Other Insurance Claim Costs:
Total Recovery Cost: $680,239
Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

LAC/USC MED CTR OUTPATIENT CLINIC Spec #: 5579

Status Date: 06/30/2004
Supervisorial Dist: 1
Facilitv: LAC/USC MED CTR OUTPATIENT CLINIC
Address: 1175 AN CUMMINGS ST. LOS ANGELES 90033
Department: HS-COUNTY/USC MED CTR
Insurance: None

i

)
y 5oty
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Building/Project Description:

The outpatient clinic, completed in the early 1960's, is a five-story cast-in-place reinforced concrete structure with an
elevator machine room on the roof. The building is approximately 230,000 square feet in area, and houses all of the
aeneral/specialty medical clinics for General Hospital. The facility accommodates 540,000 outpatient visits per vear.

The project scope of work includes repair of diagonal and "X" cracking in exterior elevator walls and stair walls and
horizontal cracks at the level of the roof slabs, repair of moderate diagonal cracking in the corridor and exit stair walls,
above and below exterior windows, and in partitions in rooms, and the repair and re-anchorina of mechanical equipment.

Current Status:

A notice to proceed for construction was issued to Perera Construction on 2/5/04. In March, Perera Construction
mobilized the on-site trailer and utilities and secured medical clearances for subcontractors. Construction began in April
with demolition activities in Stairwell 2 and excavation on the west end of the building. To ensure the facility remained
operational, repairs are to be completed at night. Construction activities in Stairwell 2 are 50% complete and will
continue through July. Installation of reinforcing steel on the west end of the building is complete and shotcrete is
currently at 25%. The east end of the building is 50% complete with installation of reinforcing steel and excavation at the
lower east end floors is underway. Epoxy injection has started on the perimeter walls.

Key Activities/Next Steps:

Complete construction in Stairwell 2 and shotcrete application on the west side of the building.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: 04/14/1994 * $47,552
AE Evaluation: 09/15/1999 * $218.074
Building Repairs:
Desian: 06/11/2003 * $390,242
Bid & Award 02/04/2004 * $100,616
Construction: 12/28/2004 $1,264,850
Final Acceptance: 02/22/2005 $11,256
Subtotal: $1,766,964
Other Insurance Claim Costs:
Total Recovery Cost: $2,032,591
Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

LAMC METRO BRANCH TRAFFIC COURT

Spec #: 5560

Supervisorial Dist:
Facilitv:

Building/Project Description:

Status Date:

Address:
Department:
Insurance:

06/30/2004
1

LAMC METRO BRANCH TRAFFIC COURT
1945 S HILL ST. LOS ANGELES 90007

COURTS
PPP

The Metro Branch Court is an eight-story structure with three levels of underground parking. The building was built in
1973 and has approximately 250,000 square feet of floor area and another 450,000 square feet of underground parking.
The exterior of the building is enclosed by precast concrete panels. The interior walls are finished with plaster, marble,

tile, and wood panels. The structural system includes concrete shear walls and braced steel frames.

The courthouse portion has diagonal cracks in the concrete shear walls. Extensive concrete spalling and cracking is
apparent in the garage. The project scope of work includes epoxy injection of cracks in concrete walls, patching of
spalled concrete, replacement of finish materials, and repair of loosened anchorage devices.

Current Status:

The project had been on hold but on 11/14/03 the CAO authorized proceeding with the design. The notice to proceed
was issued in January 2004 for preparation of construction documents. In February, the AE completed site surveys to
verify existing building conditions and, in March, submitted the construction documents for design review and Building &
Safety plan check. Review comments have been incorporated and the revised construction documents resubmitted for
final back check for jurisdictional approval .

Key Activities/Next Steps:

Obtain jurisdictional approval for building permits. Obtain CAO authorization to proceed and file Board letter for

adopt/advertise.

Issues:

None.

Schedule and Cost Information

* Activity Completed

Emergency Repairs: 10/11/1994 * $2,110
AE Evaluation: 12/15/1999 * $420,137
Building Repairs:
Design: 09/13/2004 $137,863
Bid & Award 02/09/2005 $41,260
Construction: 11/03/2005 $1,239,618
Final Acceptance: 01/10/2006 $19,616
Subtotal: $1,438,357
Other Insurance Claim Costs: $0
Total Recovery Cost: $1,860,604

Data Dates:

06/23/2004

05/03/2004
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Earthquake Recovery Project Status Report

ML KING-POWER PLANT Spec #: 5929
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Building/Project Description:

The Power Plant at MLK/Drew is a 14,400 square- foot, one-story building completed in 1972. A 6,100 square-foot
addition was completed in 1976, forming a T-shaped building. The structures consist of concrete roof slab and beams
supported by concrete shear walls. The foundation is slab on grade, with concrete piles and grade beams. The building
houses a large number of mechanical and electrical pieces of equipment.

The project includes design and repair of identified earthquake damage. The building's concrete bearing and shear walls
sustained moderate to significant damage, and there are horizontal and vertical cracks, sometimes transversing the wall
to the outside.

Current Status:

The CAO authorized the project for design on 11/13/03 and in January 2004 the notice to proceed for design was issued
to the AE. The AE submitted design documents in April and County review comments have been incorporated. OSHPD
is reviewing the design documents for plan check.

Key Activities/Next Steps:

Receive OSHPD and FEMA approval of design documents. Prepare bid package for construction.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 01/09/1995 * $0
AE Evaluation: 12/02/1998 * $49,862
Building Repairs:
Design: 11/02/2004 $109,832
Bid & Award 03/07/2005 $21,494
Construction: 06/06/2005 $469,663
Final Acceptance: 08/10/2005 $15,470
Subtotal: $616,459
Other Insurance Claim Costs: $0
Total Recovery Cost: $666,321
Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

VAN NUYS MUNICIPAL COURT Spec #: 5502
.ORE ‘ é ‘O\LMORE
bRy “Van Nuy: \
AR %‘J ‘ Status Date: 06/30/2004
- SYLAN —_qua Supervisorial Dist: 3
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Building/Project Description:
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The Van Nuys Municipal Courts Building is an approximately 274,000 square-foot, eleven-story building. The building
was constructed in the mid-1980's. The exterior facades are clad in brown granite panels and a steel and glass curtain
wall system. The building is a steel moment resisting frame and includes a one-story concrete basement. There is a
three-story glass block rotunda which projects from the front entrance.

The project includes the investigation and repair of damaged SMRF connections, replacement of ceiling tiles, crack
repairs, blockwall repairs and Title 24 compliance.

Current Status:

The CAO authorized proceeding with design on 11/13/03 after a two-year suspension. A notice to proceed was issued to
the AE on 11/24/03. A quote for exploratory demolition and re-installation work in order to provide access to SMRF
connections was received on 12/23/03 and is under review. On the advice of County Counsel, the project was returned
to on-hold status on 1/12/04.

Key Activities/Next Steps:

Receive authorization to continue with the design phase.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 09/15/1995 * $156,622
AE Evaluation: 06/14/2000 * $1,237,793
Building Repairs:
Design: 05/03/2005 $126,347
Bid & Award 09/14/2005 $58,792
Construction: 10/25/2006 $4,960,270
Final Acceptance: 01/02/2007 $124,064
Subtotal: $5,269,473
Other Insurance Claim Costs: $0
Total Recovery Cost: $6,663,888
Data Dates: 12/10/2003 05/03/2004
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Earthquake Recovery Project Status Report

VAN NUYS SUPERIOR COURT - PHASE | Spec #: 5503
RE ! E, [
Ry Jan Nuys
o FRIAR 4 ‘ Status Date: 06/30/2004
» erivan ‘—“'Si Supervisorial Dist: 3

Facilitv: VAN NUYS SUPERIOR COURT - PHASE |
Address: 6230 SYLMAR AVE. VAN NUYS 91401
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Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement. The building was
constructed in 1964. It is a steel frame structure with exterior and interior concrete shear walls in both directions. The
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls. Interior public areas are finished with
marble veneer and terrazzo. Structural damage consists of cracks in the exterior concrete shear walls and interior wall
finishes.

The project scope of work includes the removal of all ceramic veneer and textured concrete on the exterior of the

building, epoxy injection of cracks in concrete shearwalls, strengthening of selected walls with shotcrete, the application
of a plaster and textured concrete finish to the exterior walls, the repair of damaged interior cracked walls and floors, and
accessibility/ADA upgrades. The application of the exterior finish is to be completed under a separate contract as Phase
Il (see Spec 6351).

Current Status:

Substantial completion was achieved on 10/1/03, all punchlist items were finalized in March, and the construction
contract was accepted on 4/8/04. The project is complete.

Key Activities/Next Steps:

None.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: 11/27/1996 * $44,061
AE Evaluation: 11/18/1996 * $784,392
Building Repairs:
Desian: 10/11/2000 * $788,270
Bid & Award 08/14/2001 * $36.818
Construction: 06/27/2003 * $7,296,535
Final Acceptance: 04/26/2004 * $80,521
Subtotal: $8.202,144
Other Insurance Claim Costs:
Total Recovery Cost: $9.030,597
Data Dates: 05/12/2004 05/03/2004
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Earthquake Recovery Project Status Report

VAN NUYS SUPERIOR COURT - PHASE Il Spec #: 6351
RE ! E, [
Ry Jan Nuys
o FRIAR 4 ‘ Status Date: 06/30/2004
» erivan ‘—“'Si Supervisorial Dist: 3

Facilitv: VAN NUYS SUPERIOR COURT - PHASE Il
Address: 6230 SYLMAR AVE. VAN NUYS 91401
Department: COURTS
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Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement. The building was
constructed in 1964. It is a steel frame structure with exterior and interior concrete shear walls in both directions. The
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls. Interior public areas are finished with
marble veneer and terrazzo. Structural damage consists of cracks in the exterior concrete shear walls and interior wall
finishes.

Phase | (see Spec 5503) included structural repairs that required the removal of building exterior finishes; some were
restored as part of Phase |. Phase Il completes exterior finishes over the original building concrete substrate.

Current Status:

A notice to proceed with construction was issued in September 2003. Shotcrete installation was completed in January;
plaster application and waterproofing were completed in February. Notice of substantial completion was issued 4/15/04.

Key Activities/Next Steps:

Complete punchlist items and accept the construction contract as complete.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: $0
AE Evaluation: $0
Building Repairs:
Design: $0
Bid & Award 06/23/2003 * $33,410
Construction: 04/15/2004 * $1,364,685
Final Acceptance: 08/16/2004 $53,440
Subtotal: $1,451,535
Other Insurance Claim Costs:
Total Recovery Cost: $1,451,535
Data Dates: 05/12/2004 05/03/2004
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Earthquake Recovery Project Status Report

HEALTH - TORRANCE Spec #: 5651
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The Torrance Health Center is a two-story, unreinforced masonry building with an 11,306 square-foot partial basement.
The building was designed in 1932. The floor plan is T-shaped for the first floor, and rectangular for the second floor.
The height of the building is 25' 6" from the first floor to the top of the high roof. The roof and floor structures are wood
frames spanning steel beams that are supported on steel columns. The building has been determined to be eligible for
inclusion in the National Register for Historic Places.

The project consists of seismic repairs to unreinforced masonry walls around the perimeter of the building where the
masonry wall abuts to the concrete footing and roof framing, installation of new seismic shear walls, and other code
compliance activities. Repair water leaks where the first and second story walls meet.

Current Status:

This project was formally transferred from the capital program to Earthquake Recovery on 2/3/04. Additional
modifications were needed to meet SHPO approval. The project received approval from FEMA and SHPO for Section
106 historical review, allowing it to proceed with the earthquake repairs. Preparation of bid documentation is near
completion.

Key Activities/Next Steps:

Due to bidding trends, re-evaluate the current construction cost estimate to determine if costs are within an acceptable
range. Finalize bid documents and file the adopt/advertise Board letter for construction.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: 04/21/1994 * $490
AE Evaluation: 11/10/1997 * $152,194
Building Repairs:
Design: 03/04/2004 * $340,104
Bid & Award 11/15/2004 $119,300
Construction: 08/03/2005 $1,863,225
Final Acceptance: 09/28/2005 $24,502
Subtotal: $2,347,131
Other Insurance Claim Costs:
Total Recovery Cost: $2.499.815
Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS  Spec # 6259

“Courty Camp Fitteen

Status Date: 06/30/2004
Supervisorial Dist: 5
Facilitv: CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS
Address: 12500 BIG TUJUNGA CYN RD. TUJUNGA 91042
Department: PROBATION-RESIDENTIAL
Insurance: None

g
e
5
Flchau Carryor
Fowley Canyon,
. i RDwley Canyon,_

Building/Project Description:

Camp Louis Routh is a remote camp run by the LA County Probation Department. The camp provides housing and work
areas for approximately 100 personnel, including Probation and Fire Department. The original Kitchen/Mess Hall was
severely damaged by the Northridge earthquake and has been demolished. This project is to meet the current fire
protection requirements for the new Kitchen/Mess Hall (see Spec 5552).

The project scope of work consists of the widening of the entrance driveway, the installation of a fire sprinkler system in
the Kitchen/Mess Hall, and the repair of the water line to the camp. The fabrication and installation of a new fire/domestic
water tank requires Board approval and is addressed under a separate capital project number.

Current Status:

Repairs to the driveway and waterline and gate installation were completed and accepted in 2002. The installation of the
fire sprinklers is awaiting a Fire Department permit. On 12/23/03, Public Works received a request from the JOC
contractor to be released from the work order. Credit work orders have been processed. The scope of work has been
issued to another JOC contractor with a request for quotation. A water supply line to the tank is complete.

Key Activities/Next Steps:

Issue a work order to the contractor. Obtain fire department approval of the fire sprinkler plans. Install fire sprinklers.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: $0
AE Evaluation: $0
Building Repairs:
Design: 09/28/2001 * $395,286
Bid & Award 03/21/2002 * $0
Construction: 09/29/2004 $515,292
Final Acceptance: 10/27/2004 $10,303
Subtotal: $920,881
Other Insurance Claim Costs:
Total Recoveryv Cost. $920.881
Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

HEALTH - ALHAMBRA HEALTH CENTER Spec #: 5596
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Building/Project Description:

The Alhambra Health Center is a two-story building with a basement totaling approximately 25,300 square feet. The
facility was built in 1930. The exterior walls are unreinforced masonry (URM) bearing walls, with interior wood stud
bearing walls. The floor and roof are wood frame construction. Roofing is clay tile. The building is eligible for inclusion
in the National Register for Historic Places.

This project consists of repair of cracks in plaster walls on the second floor where the roof attaches to the end gabled
walls. With concurrence from FEMA, the proiect will also include the strenathenina of the URM walls.

Current Status:

In December 2003, review comments of the construction documents were resolved by the AE and revised documents
were submitted for final review. The building permit review was completed in February and the AE made the final
corrections from the back check review. The CAO, FEMA and SHPO have reviewed and concurred with the construction
documents. Building & Safety has approved the construction documents.

Key Activities/Next Steps:

Prepare the project for bid. File the adopt/advertise Board letter.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: 01/09/1995 * $833
AE Evaluation: 03/25/1999 * $66,434
Building Repairs:
Design: 07/01/2004 $390,490
Bid & Award 03/31/2005 $50,620
Construction: 11/15/2005 $2,034,662
Final Acceptance: 01/12/2006 $24,385
Subtotal: $2,500,157
Other Insurance Claim Costs:
Total Recovery Cost: $2.567,424
Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

OLIVE VIEW - NEW CONFERENCE CENTER Spec #: 5622
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Status Date: 06/30/2004
Supervisorial Dist: 5
Facilitv: OLIVE VIEW - NEW CONFERENCE CENTER
Address: 14445 OLIVE VIEW DR. SYLMAR 91342
Department: HS-OLIVE VW/UCLA MED CTR
Insurance: None

Building/Project Description:

The project consists of the design and construction of a new one-story 3,900 square-foot conference center to replace the
Conference Center which was damaged by the Northridge earthquake and which has been demolished. The building will
be constructed at the southeast corner of the hospital site.

Current Status:

In January 2004, the surety company provided the County a draft tender agreement. In February, DPW, CDAT and
County Counsel reviewed and returned the tender agreement to the surety company for final review and approval.

Though DPW, CDAT, County Counsel and the surety company approved the tender agreement and the completion
contract in April, Woodcliff could not bond the latent defects. Woodcliff Corporation has signed the tender agreement and
the completion contract and the tender agreement and are negotiating the resolution of the latent defects with their
bonding company.

Key Activities/Next Steps:

County to sign the completion contract and tender agreement with Woodcliff, including the performance and payment
bond. File the appropriation adjustment Board letter.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: $0
AE Evaluation: 01/30/1998 * $34,449
Building Repairs:
Design: 09/06/2000 * $208,731
Bid & Award 12/27/2000 * $0
Construction: 03/29/2005 $1,521,807
Final Acceptance: 06/15/2005 $7,462
Subtotal: $1,828,000
Other Insurance Claim Costs:
Total Recovery Cost: $1,862,449
Data Dates: 06/23/2004 05/03/2004
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Earthquake Recovery Project Status Report

OLIVE VIEW - OLD WAREHOUSE Spec #: 5634
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Status Date: 06/30/2004
Supervisorial Dist: 5
Facilitv: OLIVE VIEW - OLD WAREHOUSE
Address: 14445 OLIVE VIEW DR. SYLMAR 91342
Department: HS-OLIVE VW/UCLA MED CTR
Insurance: None

Building/Project Description:

The 7,450 square-foot, single-story building was built in 1926. The building has been used as a warehouse/storage
facility. The building has a concrete roof supported by steel trusses and plaster cladding over concrete walls. The
foundation system consists of a concrete slab on grade with continuous perimeter concrete footings under the walls and
spread footings under the wall pilasters. The building is currently yellow tagged.

The project scope of work includes the removal of an interior un-reinforced concrete wall, the repair of a cracked shear
wall and the replacement of a window in the wall, reinforcing the four corners of the building exterior with shotcrete, and
patching and painting the exterior stucco.

Current Status:

A JOC transfer package was assembled and delivered to AED on 2/19/04. The job walk took place on 4/8/04 and a
request for proposal was issued on 4/13/04. Construction of the project will be performed under JOC 12 by MTM
Construction. Public Works has reviewed MTM's proposal for the work and requested revisions. Upon receipt of
acceptable revisions, Public Works will issue a work order notice to proceed.

Key Activities/Next Steps:

Issue work order. Complete construction.

Issues:

None.

Schedule and Cost Information

* Activity Completed
Emergency Repairs: $19,766
AE Evaluation: 09/30/1999 * $30,984
Building Repairs:
Design: 01/09/2003 * $145,020
Bid & Award 06/28/2004 $13,341
Construction: 10/25/2004 $2,892
Final Acceptance: 12/28/2004 $0
Subtotal: $161,253
Other Insurance Claim Costs:
Total Recoveryv Cost: $212.004
Data Dates: 06/23/2004 05/03/2004
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APPENDIX A

Appendix A is a of listing large projects that were reported as complete as of the
December 2003 report. The projects are sorted by Supervisorial District.
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Department of Public Works

Project

Management Division Il

Earthquake Recovery Projects

COMP

Supervisorial District 1
AUTO PARK 58 (ALAMEDA GARAGE).........cccc.......
CENTRAL JAIL - ARRAIGNMENT COURT.............

LETED LARGE PROJECTS

CENTRAL JAIL - ARRAIGNMENT CRT PRKG LOT 75......ccooiiiiiiiiiniiii s
CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE ......cccoiiiiiiiii s
CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE Il.......cocoiiiiiiiiiiinii s

CENTRAL JUVENILE HALL - ADMIN BLDG #4.....

CENTRAL JUVENILE HALL - PARKING STRUCTURE...........ccooctiiiiiiiniiies s
CENTRAL JUVENILE HALL - SALLY PORT ...ttt
CENTRAL JUVENILE HALL-TELECOM DUCT BANK.......cciiitiiiiiiii s
DF KIRBY CENTER - SERVICE BUILDING........ceciiiiiiiiiiii s

DPSS - BELVEDERE AP DIST OFFICE...................

DPSS - BELVEDERE PARKING STRUCTURE......
DPSS - HEALTH PARKING STRUCTURE..............
EAST LOS ANGELES MUNICIPAL COURT - SMR

e

EASTLAKE SALVAGE WAREHOUSE.........ccooiiiiiii bbb
EDMUND EDELMAN CHILDRENS COURT = SMRF ..ot

FREEZER FACILITY ..o
GRAND AVE COLLECTION BLDG..........ccocvvvirnennne

HEALTH - EDWARD ROYBAL HEALTH CENTER.

ISD-ADMINISTRATIVE HEADQUARTERS..............

LAC/USC MED CTR OLD MED RECORDS ARCHIVES.........ccccoiieiiiteininieetsret sttt

LAC/USC MED CTR PARKING STRUCTURE NO

L

LAC/USC MED CTR CENTRAL FILES.......ccoiiitieiiriieeti sttt ettt

LAC/USC MED CTR CENTRAL PLANT.......c.covuue.

LAC/USC MED CTR INTERNS/RESIDENTS DORM.......ccoctnmiiininiiinineensrenesee s
LAC/USC MED CTR NURSES DORM (MUIR HALL).......ccoiiinneirneeencee e

LAC/USC MED CTR OLD ADMIN - PHASE I...........
LAC/USC MED CTR OLD ADMIN - PHASE II..........
LAC/USC MED CTR OUTPATIENT BLDG 10/20....

LAC/USC MED CTR PHARMACY........ccommererereirirerens e

LAC/USC MED CTR TOWER HALL
LAC/USC MED CTR TRAMWAY TUNNEL..............

LAC/USC MED CTR-GENERAL LABORATORY BLDG............... PP

POMONA SUPERIOR COURT........ccoceeinniirieinnes

PUBLIC LIBRARY-BALDWIN PARK.........c.cccrueunnnn.

REGISTRAR - RECORDER WAREHOUSE............
RIO HONDO MUNICIPAL COURT.........coviririiennee
SHERIFF - ADMIN HEADQUARTERS (SMRF).......
SHERIFF - BISCAILUZ GYMNASIUM..........cccoounnee.

SHERIFF - GRAIN STORAGE BUILDING................

SYBIL BRAND - MAIN BUILDING.........ccceevvniriiirienns
Supervisorial District 2
COMPTON COURT MONUMENT......ccccveveeierrennne

COMPTON COURT PARKING STRUCTURE (AUTO PARK 79).....iitiiiiiirieiiiiiresreesesre s e

COMPTON COURTHOUSE...........ccooviiniiiiiin,
DPSS - EXPOSITION PARK AP DISTRICT & PKG
HEALTH - DR. RUTH TEMPLE HEALTH CENTER

STRUCT

12/14/99
12/31/03
12/31/03
12/14/99
12/20/01
12/21/00
12/20/01
5/31/00
12/21/00
12/14/99
12/14/99
12/20/01
6/26/02
12/14/99
6/26/02
12/14/99
12/14/99
6/26/02
9/2/97
12/21/00
12/14/99
12/31/02
5/31/00
12/14/99
12/31/03
5/31/00
12/31/02
12/31/03
5/31/00
6/26/02
12/21/00
12/14/99
5/31/00
12/31/02
6/26/02
6/30/03
12/31/02
12/14/99
12/21/00
6/28/01
12/16/98

12/14/99
12/14/99
12/31/02
12/14/99
12/31/03



INGLEWOOD MUNICIPAL COURT.................
INGLEWOOD MUNICIPAL COURT - SMRF..

ISD - LESAGE COMPLEX - 12 STORY = SMRF ..ot s

ML KING - COOLING TOWER #2........ccccuene
NATURAL HISTORY MUSEUM..........ccccoevuene
Supervisorial District 3

B. J. NIDORF JUV. HALL - CENTRAL POWER PLANT ...t
B. J. NIDORF JUV. HALL - DORMS 4-11,15 & 17 ... s
B. J. NIDORF JUV. HALL - GYM/BOYS SCHOOL BLDG 3.......ccciiirireeiinreiesree s sne e sesnesnsnens
B. J. NIDORF JUV. HALL - MOVEMENT CONTROL BUILDING........ccoiieiiieie e
BEVERLY HILLS MUNICIPAL COURT PART L ..t

CAMP MILLER - RECREATION BUILDING...

DPSS - WEST LA ADULT SERVICES OFFICE..........o e s s

DPSS - WEST LA ADULT SERVICES PARK
MID-VALLEY HEALTH CENTER (NEW)........
MID-VALLEY PROBATION........ccccceiiriierenne

MUSEUM OF ART-AHMANSON BUILDING..

SAN FERNANDO COURTHOUSE.................

ING ..

SAN FERNANDO HEALTH CENTER (INTERIM)......ccoiiiiireinieesie et nn e nnenens

SAN FERNANDO HEALTH CENTER (NEW)
SANTA MONICA COURTS.......ccooeerrreeeeee

SANTA MONICA COURTS - ADDITIONAL EARTHQUAKE REPAIR........c.oo e

SURFRIDER BEACH - BATHHOUSE............

VAN NUYS COURTHOUSE - INTERIOR ROTUNDA. ...t s
VAN NUYS MUNICIPAL COURT - ROTUNDAL. ...t nne e
YVONNE B. BURKE HEALTH CENTER = PHASE ...

YVONNE B. BURKE HEALTH CENTER - PHASEII....

Supervisorial District 4
DOWNEY MUNICIPAL COURT - SMRF........
MARINA DEL REY LAUNCH RAMP...............
MOTHERS BEACH - MARINA DEL REY.......

RLAMC - SOUTH CAMPUS UTILITY REROUTE.........ccoiiiiiiiiresesre sttt sne s

WHITTIER MUNICIPAL COURT........ccecvrunne.

WHITTIER MUNICIPAL CRT PARKING STR (LOT 59).....cctiiiiiiirieinierieinie sttt

Supervisorial District 5

ALHAMBRA COURTS - PENTHOUSE...........
CAMP GLENN ROCKEY - RECREATION BUILDING.....

CAMP LOUIS ROUTH - KITCHEN/MESS HALL..........ccoceu....

CAMP LOUIS ROUTH-WATER TANK............

CAMP SCUDDER - KITCHEN/MESS HALL..
DPSS - GLENDALE AP DIST OFFICE...........
HART PARK - LOOKOUT TOWER....

MIRA LOMA BARRACKS Fo...o.oviitt bbb bbb

MIRA LOMA HANGAR # 1 MAINTENANCE..
MIRA LOMA HANGAR #2 MAINTENANCE...

MIRA LOMA ISOLATION/BOOKING...............

MIRA LOMA KITCHEN/MESS HALL..............
NEWHALL LIBRARY. ......ccooiviiiiiiiiiiiie

NEWHALL MUNICIPAL COURT.........ccocecvnune.

OLIVE VIEW - COGEN PLANT MED GAS TANK/PIPING.......ccooititereiiririnieiettisesesie ettt
OLIVE VIEW - CONFERENCE CENTER (DEMO).......ccitiiiiieieiniiiereteseeieist ettt

OLIVE VIEW - CORONER'S ADMINISTRATI

ON s

OLIVE VIEW - DEMOLITION OF OFFICE BUILDINGS.........cccooiiiiiiniiiii s

OLIVE VIEW - DEMOLITION OF STORAGE

OLIVE VIEW - LABORATORY BUILDING......

OLIVE VIEW - MAIN HOSPITAL BLDG..........
OLIVE VIEW - MAIN HOSPITAL ELEVATOR

BUILDINGS. ..ottt

6/26/02
12/14/99
12/14/99

6/28/01

6/30/03

12/14/99
12/14/99
6/26/02
12/31/02
12/14/99
12/31/02
6/26/02
12/21/00
6/26/02
6/30/03
6/26/02
12/14/99
12/14/99
6/28/01
5/31/00
12/20/01
12/21/00
12/14/99
12/14/99
12/14/99
12/14/99

12/14/99
6/26/02
6/26/02

12/14/99

12/21/00

12/14/99

12/14/99
6/30/03
6/30/03

12/31/02
6/30/03

12/14/99
6/30/03
5/31/00
6/30/03
6/26/02

12/31/02

12/14/99

12/14/99

12/14/99

12/14/99

12/14/99

12/14/99

12/14/99

12/14/99
6/30/03

12/16/98

12/14/99



OLIVE VIEW - MAIN HOSPITAL STRUCTURAL STEEL REPAIR.......ccccoiiiii s 5/31/00

OLIVE VIEW - MATERIALS MANAGEMENT BLDG.......ccoiiiiiiiiii e 12/31/03
OLIVE VIEW - NEW OFFICE BUILDING........ccoiiiiiiiii e e 12/31/02
OLIVE VIEW - NEW WAREHOUSE..........ooiii s s 12/31/02
OLIVE VIEW - NURSING EDUCATION.......ciiiiiiiiiii i st 12/21/00
OLIVE VIEW - OLD WAREHOUSE TP T 12/31/02
OLIVE VIEW - PERSONNEL / PAYROLL (REPAIR)......ccciiiniiniirenereseeeesneene 12/21/00
OLIVE VIEW - SEWING/LINEN STORAGE.................. ST e 6/30/03
OLIVE VIEW - STORAGE BLDG 124/126........c.cccovvvivieireirneennennes ST 12/21/00
OLIVE VIEW - STORAGE BLDG 401/402........c.ccooiiiireinieinieesiei st e 6/26/02
OLIVE VIEW - WARD 103.......ccoiiiiie e ST 12/14/99
PASADENA SUP COURT - TILE REMOVAL & WATERPROOFING.........cccccooiiiiiiiiic e 12/21/00
PASADENA SUPR CRT PARKING STR (LOT 53).....cciiiiiriiirieinieeenreesiessse s 12/14/99
PCHS DT CTR-TANK H 2. e bbb bbb 12/20/01
PCHS DT CTR-WATER WELL NO. 10 [PHASE 1]...ceciitiiiieiiiireise s 12/14/99
PCHS DT CTR-WATER WELL NO. 10 [PHASE 2]......ctiiiiiiiiiiireise sttt 12/14/99
PCHS DT CTR-WATER WELL NO. 11 [PHASE 1]...cictitiiiiieiiiireise s 12/14/99
PCHS DT CTR-WATER WELL NO. 11 [PHASE 2].....ociiiiiiieiiiirese st 6/30/03
PCHS DT CTR-WATER WELL NO. 18 [PHASE 1]...c.eciiiiiiieiiiireise et 12/14/99
PCHS DT CTR-WATER WELL NO. 18 [PHASE 2]......ctiiiiiiiiiiireise sttt 6/30/03
PJIPHR - NCCF - LOW/MAX SEC HOUSING (800).......cceeuitrreiirirreinrenieisresne s sne s snsse s sns e snssnesssnessns 12/14/99
PJIPHR - NORTH FACILITY MODULE 1.......coiiiiiiii s e e e 12/14/99
PJIPHR - NORTH FACILITY MODULE 3.......oooii s s e e 12/14/99
PJIPHR - NORTH FACILITY MODULE 4........cooiiiiii s e e 12/14/99
PJIPHR - SLOPE STABILIZATION. ... .ot e e s 12/21/00
PJIPHR - VOC PROGRAMS/BLDG. 300 - PHASE Il....c.cciiiiiiiiiieiinee et 6/26/02
PJIPHR - VOC PROGRAMS/KITCHEN PARAPET- PHASE ..ottt 12/14/99
PUBLIC LIBRARY-LA CANADA FLINTRIDGE.........ccoi o 12/21/00
SANTA CLARITA ADMINISTRATION CENTER - BLDG A......oooiiiiii e 12/14/99

SANTA CLARITA VALLEY SHERIFF STATION. ..ot e, 12/14/99



APPENDIX B

Appendix B contains a comprehensive listing of the minor repair projects.
Typically, these projects did not require architectural engineering design
services prior to the initiation of permanent repair. They are being or have
been completed a) through the Job Order Contract, b) through the Quick
Contract Program, or c) through the grouping of multiple projects into bid
packages.

The project listing identifies the building or facility and the date of repair
completion. All projects in the Appendix have been completed.

The projects are sorted by Supervisorial District.

B1



Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 1

ADAMS/GRAND COMPLEX-POWER PLANT 42093 Complete Complete
AG COMM/WTS MEAS-ADMIN BUILDING 47301 Complete Complete
AG COMMISSIONER/PROBATION BLDG 44741 Complete Complete
BELVEDERE-COMMUNITY BUILDING 97049 Complete Complete
BELVEDERE-GYMNASIUM 33007 Complete Complete
BISCAILUZ-ADMINISTRATION BLDG 73745 Complete Complete
CENTRAL JAIL-POWER PLANT 11829 Complete Complete
CENTRO MARAVILLA SVC CTR-BLDG A 53169 Complete Complete
CITY TERRACE-PICNIC SHELTER 46774 Complete Complete
CITY TERRACE-PUMPHOUSE 06364 Complete Complete
CITY TERRACE-SPORTS SHELL/BLCHRS 06361 Complete Complete
CITY TERRACE-SWIMMING POOL 78668 Complete Complete
CRIMINAL COURTS BUILDING 53933 Complete Complete
CS MACLAREN CH CTR-ADMIN BLDG 88364 Complete Complete
CS MACLAREN CH CTR-EDUCATION/MTC 42060 Complete Complete
CS MACLAREN CH CTR-RESIDENT UNIT (F) 04538 Complete Complete
CS MACLAREN CH CTR-RESIDENT UNIT (G) 49811 Complete Complete
CS MACLAREN CH CTR-RESIDENT UNIT (1) 49812 Complete Complete
DF KIRBY CTR-CHAPEL 87403 Complete Complete
DF KIRBY CTR-COTTAGE A & B 12937 Complete Complete
DPSS-BSS OFFICE 75711 Complete Complete
DPSS-CIVIC CENTER AP DISTRICT 41787 Complete Complete
DPSS-CUDAHY AP DISTRICT OFFICE 09749 Complete Complete
DPSS-METRO EAST AP DISTRICT 14217 Complete Complete
DPSS-METROPOLITAN AP DISTRICT 48789 Complete Complete
EAST LOS ANGELES MUNICIPAL COURT 06333 Complete Complete
EASTLAKE JUVENILE COURT - BLDG 1 73742 Complete Complete
EDELMAN CHILDREN'S COURT 53158 Complete Complete
HEALTH (HAD)-ADMINISTRATION BUILDING 20498 Complete Complete
HEALTH-EDWARD ROYBAL HEALTH CTR 73526 Complete Complete
HEALTH-H CLAUDE HUDSON COMPR CTR 73533 Complete Complete
HEALTH-LA PUENTE HEALTH CENTER 53707 Complete Complete
HEALTH-NORTHEAST HEALTH ANNEX 03951 Complete Complete
HEALTH-NORTHEAST HEALTH CENTER 03950 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion

HUNGRY TIGER RESTAURANT 46787 Complete Complete
ISD-EASTERN COMPLEX STORAGE SHED 47304 Complete Complete
ISD-EASTERN CRAFTS SHOPS/WAREHSE 49866 Complete Complete
ISD-EASTERN TELECOM BRANCH BLDG 77447 Complete Complete
ISD-EASTERN VEHICLE REPAIR SHOPS 49845 Complete Complete
JUVENILE HALL-BOYS CLSD UNIT-10 73754 Complete Complete
JUVENILE HALL-GIRLS SCHOOL-5A 88562 Complete Complete
JUVENILE HALL-LATHROP HALL-3 73967 Complete Complete
JUVENILE HALL-MEDICAL HEALTH CENTER (NEW) 46171 Complete Complete
JUVENILE HALL-MOVEMENT CONTROL CENTER (NEW) 47909 Complete Complete
JUVENILE HALL-OVERPASS 01624 Complete Complete
JUVENILE HALL-SERVICE BLDG-14 73747 Complete Complete
MED CTR-AIDS OUTPATIENT CLINIC 03527 Complete Complete
MED CTR-ANNEX Il 03535 Complete Complete
MED CTR-BILLING INQUIRIES T-21 03514 Complete Complete
MED CTR-CANCER RESEARCH LAB 03531 Complete Complete
MED CTR-CONTINUING CARE T-16 03536 Complete Complete
MED CTR-CORONER-ADMIN/INVESTIGATIONS BLD 02567 Complete Complete
MED CTR-CORONER-FORENSIC MED/LAB/PUB SVC 63996 Complete Complete
MED CTR-FLAMMABLE STORAGE 03540 Complete Complete
MED CTR-GRADUATE HALL 03501 Complete Complete
MED CTR-HOME CARE TRAILER T-4 03534 Complete Complete
MED CTR-LABORATORY 03541 Complete Complete
MED CTR-LEARNING CENTER TRAILER 03512 Complete Complete
MED CTR-LIVINGSTON RESEARCH CTR 03533 Complete Complete
MED CTR-MANAG. INFO. SERVICES T-7 03517 Complete Complete
MED CTR-MANAG. INFO. SERVICES T-5 03513 Complete Complete
MED CTR-PARKING STRUCT (LOT 11) 03510 Complete Complete
MED CTR-PARKING STRUCT (LOT 6) 47536 Complete Complete
MED CTR-PARKING STRUCT LOT 10 47537 Complete Complete
MED CTR-PATIENT FIN SVCS T-15 03519 Complete Complete
MED CTR-PATIENT FIN SVCS T-8 03518 Complete Complete
MED CTR-PERSONNEL OFFICE BLDG 03520 Complete Complete
MED CTR-PHINNEY HALL CANCER CTR 03525 Complete Complete
MED CTR-QUAL ASSUR UTILIZ REVIEW 03515 Complete Complete
MED CTR-RESEARCH/TRAINING/REHAB 15511 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion

MED CTR-SCIENCE HALL BLDG 90 03532 Complete Complete
MED CTR-TELEPHONE EXCHGE/STORAGE 03523 Complete Complete
MED CTR-TRANSPORTATION OFFICE BLDG 03529 Complete Complete
METRO BR TRAFFIC CT-VEHICAL INSP 41624 Complete Complete
MIL & VET AFFAIRS-PATRIOTIC HALL 41723 Complete Complete
MUSIC CENTER-AHMANSON THEATER 97041 Complete Complete
MUSIC CENTER-ANNEX/DE LISA BLDG 14323 Complete Complete
MUSIC CENTER-D CHANDLER PAVILION 67132 Complete Complete
MUSIC CENTER-HALL OF ADMN TUNNEL 97796 Complete Complete
NAT HIST MUSEUM-WAREHOUSE | 38156 Complete Complete
NUEVA MARAVILLA (B15: 4830-4840) 01278 Complete Complete
NUEVA MARAVILLA (Bldg 11) 01273 Complete Complete
NUEVA MARAVILLA (Bldg 19) 01279 Complete Complete
NUEVA MARAVILLA (Bldg 46) 01257 Complete Complete
NUEVA MARAVILLA (Bldg 48) 01250 Complete Complete
OBREGON-BATHHOUSE 12055 Complete Complete
OBREGON-GYMNASIUM 12069 Complete Complete
PARKING STRUCT (CENTRL JAIL-STAFF) 73775 Complete Complete
PARKING STRUCT (COURT-LOT 17/A) 45988 Complete Complete
PARKING STRUCT (EDELMAN COURT) 06371 Complete Complete
PARKING STRUCT (LOT 46-ADAMS/GRD) 22899 Complete Complete
PARKING STRUCT (R H MUNI CRT) 68144 Complete Complete
PROBATION-ELA AREA OFFICE 06372 Complete Complete
PROBATION-FIRESTONE AREA OFFICE 09745 Complete Complete
PROBATION-RIO HONDO AREA OFFICE 53167 Complete Complete
PUBLIC LIBRARY-ANTHONY QUINN 41765 Complete Complete
PUBLIC LIBRARY-EL CAMINO REAL 41766 Complete Complete
PUBLIC LIBRARY-EL MONTE 20858 Complete Complete
PUBLIC LIBRARY-GRAHAM 41688 Complete Complete
PUBLIC LIBRARY-LELAND R WEAVER 67101 Complete Complete
PUBLIC LIBRARY-MONTEBELLO REGION 03272 Complete Complete
PUBLIC LIBRARY-PICO RIVERA 10689 Complete Complete
ROOSEVELT-BATHHOUSE/PUMPHOUSE 51519 Complete Complete
SALAZAR-GYM/AUDITORIUM 33008 Complete Complete
SERVICE DIST 1-MOWER SHOP 09200 Complete Complete
SERVICE DIST 1-WAREHOUSE 09201 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SHERIFF-SCIENTIFIC SVCS BUREAU 53175 Complete Complete
SHERIFF-SPECIAL ENFORCEMENT GARAGE 47600 Complete Complete
SHERIFF-SPECIAL ENFORCEMENT STN 38150 Complete Complete
SOUTHEAST MUNICIPAL COURT-H PARK 81845 Complete Complete

DSRrpt_Small Projects Status
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 2

ATHENS-BATHHOUSE 42086 Complete Complete
ATHENS-GYMNASIUM 42087 Complete Complete
ATHENS-PICNIC SHELTERS (2) 42085 Complete Complete
BETHUNE-GYMNASIUM 09767 Complete Complete
CARVER-RECREATION BUILDING 06366 Complete Complete
DCSCS-LESAGE COMPLEX 4 STORY BLD 11867 Complete Complete
DCSCS-WILLOWBROOK SENIOR CENTER 38152 Complete Complete
DPSS-COMPTON AP DISTRICT 22582 Complete Complete
DPSS-SOUTHWEST FAMILY AP DIST 74152 Complete Complete
DPSS-SOUTHWEST SP DIST/PROBATION 99919 Complete Complete
HARBOR-DEVELOPMENTALLY DISABL J3 99649 Complete Complete
HARBOR-MEDICAL LABS/OFFICE E4 99625 Complete Complete
HEALTH-COMPTON HEALTH CENTER 13273 Complete Complete
HEALTH-DR RUTH TEMPLE CTR ANNEX 74062 Complete Complete
HEALTH-FLORENCE/FIRESTONE SUBCTR 09730 Complete Complete
HEALTH-HUBERT HUMPHREY COMP CTR 53361 Complete Complete
HEALTH-SOUTH HEALTH CENTER 09720 Complete Complete
ISD-DIST 3/FACILITIES OPERATIONS 09618 Complete Complete
LENNOX-SENIOR CITIZENS BUILDING 09692 Complete Complete
ML KING-MAIN HOSPITAL BUILDING (A.C.U.) 20500 Complete Complete
ML KING-PARKING STRUCTURE 88565 Complete Complete
ML KING-PSYCHIATRIC HOSPITAL 20494 Complete Complete
ML KING-SERVICE/SUPPLY BLDG#230 53364 Complete Complete
MONA-BATHHOUSE 09649 Complete Complete
MONA-GYMNASIUM 09648 Complete Complete
OWENS-INDOOR SWIMMING POOL 97018 Complete Complete
PARKING AWNING (LESAGE 2 STORY) 01676 Complete Complete
PARKING STRUCT (LESAGE COMPLEX) 01675 Complete Complete
PARKS & RECREATION-HEADQUARTERS 47538 Complete Complete
PROBATION-CRENSHAW AREA OFFICE 09709 Complete Complete
PUBLIC LIBRARY-A C BILBREW 67098 Complete Complete
PUBLIC LIBRARY-CARSON REGIONAL 76899 Complete Complete
PUBLIC LIBRARY-COMPTON 22956 Complete Complete
PUBLIC LIBRARY-CULVER CITY 14481 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion

PUBLIC LIBRARY-GARDENA 51527 Complete Complete
PUBLIC LIBRARY-LYNWOOD 51528 Complete Complete
PUBLIC LIBRARY-MASAO W SATOW 01326 Complete Complete
PUBLIC LIBRARY-VICTORIA PARK 67102 Complete Complete
ROGERS-PUMPHOUSE 97031 Complete Complete
SERVICE DIST 2-WAREHOUSE #2 97028 Complete Complete
SHERIFF-CARSON MAINTENANCE BLDG 22907 Complete Complete
SHERIFF-CARSON STATION 22906 Complete Complete
SHERIFF-FIRESTONE STATION 22910 Complete Complete
THE CHILDREN'S COLLECTIVE, JARVIS AVE. 48771 Complete Complete
THE CHILDREN'S COLLECTIVE, MACE PL 09746 Complete Complete
VICTORIA-GYMNASIUM 01674 Complete Complete
WATER MAIN - HARBOR/UCLA MEDICAL CENTER 06736 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 3

ANIMAL CONTROL #7-SPAY & NEUTER 46799 Complete Complete
ART MUSEUM-JAPANESE PAVILION 51516 Complete Complete
CAMP GONZALES-MAX SECURITY DORM 12819 Complete Complete
CAMP GONZALES-PICNIC AREA 21992 Complete Complete
CAMP GONZALES-RECREATION BLDG 97434 Complete Complete
CAMP GONZALES-TOOLS STORAGE 96922 Complete Complete
CAMP KILPATRICK-DORMITORY A 41628 Complete Complete
CAMP KILPATRICK-DORMITORY B 11832 Complete Complete
CAMP KILPATRICK-DORMITORY C 11833 Complete Complete
CAMP KILPATRICK-LAUNDRY BLDG 11831 Complete Complete
CAMP KILPATRICK-RECREATION BLDG 73786 Complete Complete
CAMP MILLER KITCHEN & MESS 09206 Complete Complete
CAMP MILLER-CLASSROOM #2 82237 Complete Complete
CAMP MILLER-DORMITORY 21892 Complete Complete
CAMP MILLER-OFFICE/CLASSROOM #1 21893 Complete Complete
DPSS-METRO NORTH ADULT SERVICES 22478 Complete Complete
EL CARISO GC-CLUBHOUSE 49881 Complete Complete
EL CARISO-BATHHOUSE 20857 Complete Complete
FORD CENTER-APT HSE/COSTUME STOR 67144 Complete Complete
HEALTH-CANOGA PARK HEALTH CENTER 11874 Complete Complete
HEALTH-HLYWD/WILSHIRE MECH BLDG 63919 Complete Complete
HEALTH-MID VALLEY COMPREH HEALTH CTR (DEMO) 05311 Complete Complete
HEALTH-PACOIMA HEALTH SUBCENTER RETAINING WALL 10367 Complete Complete
HEALTH-SAN FERNANDO HEALTH CTR (DEMOLITION) 10490 Complete Complete
HEALTH-YVONNE B BURKE HEALTH CTR 73522 Complete Complete
HOLLYWOOD / WILSHIRE HEALTH CENTER 73531 Complete Complete
HOLLYWOOD BOWL-EQUIPMENT STORAGE 67140 Complete Complete
HOLLYWOOD BOWL-VOLUNTEER COTTAGE 67143 Complete Complete
HOLLYWOOD BRANCH COURT 13012 Complete Complete
ISD/ITS-PACOIMA SHOP/OFFICE 51122 Complete Complete
MALIBU ADMINISTRATIVE CENTER 04519 Complete Complete
MALIBU COURTHOUSE 63945 Complete Complete
MID-VALLEY-MULTI-SERVICE CENTER 37127 Complete Complete
PAGE MUSEUM-OBSERVATION DECK 38245 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion

PARKING LOT & BUILDING 82109 Complete Complete
PETERSEN AUTOMOTIVE MUSEUM 45406 Complete Complete
PROBATION-ESF VALLEY AREA OFFICE 77542 Complete Complete
PT DUME BCH-LIFEGUARD STN/RESTRM 19454 Complete Complete
PUBLIC LIBRARY-LAS VIRGENES 63997 Complete Complete
PUBLIC LIBRARY-NORWOOD 41726 Complete Complete
ROBINSON GARDENS-SERVANTS' WING 97048 Complete Complete
S F JUV HALL-ADMINISTRATION-1 73511 Complete Complete
S F JUV HALL-BOYS DORM-A/B-6 77390 Complete Complete
S F JUV HALL-BOYS DORM-C/D-7 77391 Complete Complete
S F JUV HALL-BOYS DORM-E/F-8 77392 Complete Complete
S F JUV HALL-BOYS DORM-G/H-9 77393 Complete Complete
S F JUV HALL-BOYS DORM-J/K-10 73726 Complete Complete
S F JUV HALL-BOYS DORM-L/M-11 46175 Complete Complete
S F JUV HALL-BOYS DORM-R/S-15 78797 Complete Complete
S FJUV HALL-BOYS DORM-T/V-16 11808 Complete Complete
S F JUV HALL-BUILDING B ( HOUSING) 73724 Complete Complete
S FJUV HALL-DORM TRLR ANNEX #1 47330 Complete Complete
S F JUV HALL-DORM TRLR ANNEX #2 77739 Complete Complete
S F JUV HALL-GIRLS DORM-N/O-14 78796 Complete Complete
S F JUV HALL-GIRLS SCHOOL-2 02497 Complete Complete
S F JUV HALL-INTAKE/RELEASE-19 77454 Complete Complete
S F JUV HALL-MAINTENANCE BLDG-17 78798 Complete Complete
S F JUV HALL-MEDICAL/BOYS ICU-13 77453 Complete Complete
S F JUV HALL-N AREA SCHOOL OFF-4 47327 Complete Complete
S MONICA BEACH-LIFEGUARD HDQTRS 82107 Complete Complete
SAN FERNANDO BRANCH COURT 22334 Complete Complete
SAN FERNANDO JUV HALL 73727 Complete Complete
SAN FERNANDO JUVENILE HALL - PARKING LOT 73732 Complete Complete
SHERIFF-LOST HILLS STATION 06332 Complete Complete
SHERIFF-WEST HOLLYWOOD STATION 76600 Complete Complete
SITE REPAIRS - CAMP GONZALES 77548 Complete Complete
VAN NUYS SUP CT/MUNI CT-TRAILER F 63544 Complete Complete
VAN NUYS SUPERIOR COURT-BLDG G 01616 Complete Complete
VETERANS MEM-CULTURAL ARTS CTR 49846 Complete Complete
VETERANS MEM-DISABLED REC CENTER 49850 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion

W ROGERS BEACH-COMFORT STATION A 44436 Complete Complete
W ROGERS BEACH-SEASHORE INN SITE 48783 Complete Complete
WEST LOS ANGELES BRANCH COURT 74056 Complete Complete
WILL ROGERS RESTROOM 82117 Complete Complete
WLA BRANCH COURT-TRAILER #1 74063 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #3 48782 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #7 12931 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #8 19455 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #9 12930 Complete Complete

DSRrpt_Small Projects Status
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 4

CHASE PARK DOCKS 82110 Complete Complete
DCSCS-SAN PEDRO SERVICE CENTER 51529 Complete Complete
DIAMOND BAR GC-PRO SHOP/STORE 44043 Complete Complete
DOWNEY ADMIN CTR-ADMIN BUILDING 22916 Complete Complete
EL PORTO BCH-CMF STN/BATHHOUSE 67135 Complete Complete
HARRY L HUFFORD REG-REC HEADQTRS 51531 Complete Complete
HEALTH-BELLFLOWER HEALTH CENTER 03903 Complete Complete
HEALTH-HARBOR HEALTH CENTER 20493 Complete Complete
HEALTH-LONG BEACH COMP HLTH CTR 75985 Complete Complete
HEALTH-NORWALK HEALTH SUBCENTER 19894 Complete Complete
HEALTH-PARAMOUNT SUBCENTER 75981 Complete Complete
HEALTH-VENICE HEALTH SUBCENTER 22466 Complete Complete
HEALTH-WHITTIER HEALTH CENTER 20502 Complete Complete
HEALTH-WILMINGTON SUBCENTER 03906 Complete Complete
HERMOSA BEACH-LIFEGUARD HDQTRS 67134 Complete Complete
LB CRT. PKG STRUCTURE LOT 67- 60815 Complete Complete
LONG BEACH SUPERIOR & MUNICIPAL COURTS 45035 Complete Complete
LOS CERRITOS MUNICIPAL COURT 45030 Complete Complete
LOS PADRINOS JUVENILE JUSTICE CENTER - 1 77724 Complete Complete
LOS PADRINOS-BOYS DORM-L/M-13 63936 Complete Complete
MARINA MANOR | (42) 13486 Complete Complete
NORWALK SUPERIOR COURT 06373 Complete Complete
PARKING STRUCT (LOS CERRITOS CT) 83570 Complete Complete
PROBATION-INTERNAL AUDITS OFFICE 42078 Complete Complete
PUBLIC LIBRARY-HEADQUARTERS 75717 Complete Complete
PUBLIC LIBRARY-LA MIRADA 10687 Complete Complete
PUBLIC LIBRARY-LOMITA 10692 Complete Complete
PUBLIC LIBRARY-PARAMOUNT 10691 Complete Complete
PUBLIC LIBRARY-ROWLAND HEIGHTS 10688 Complete Complete
RANCHO-100 BUILDING/MED CLINIC 22547 Complete Complete
RANCHO-1100 BUILDING 22596 Complete Complete
RANCHO-500 BUILDING 22548 Complete Complete
RANCHO-700 BUILDING 22597 Complete Complete
RANCHO-800 BUILDING 22549 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion

RANCHO-900 BUILDING (CHILDREN'S) 22594 Complete Complete
RANCHO-AUDITORIUM 09787 Complete Complete
RANCHO-BLDGS 303/304 KINESIOLOGY 22923 Complete Complete
RANCHO-CART BUILDING 44875 Complete Complete
RANCHO-CASA CONSUELO 22583 Complete Complete
RANCHO-GARAGE STORAGE 09735 Complete Complete
RANCHO-HARRIMAN HOUSE 09786 Complete Complete
RANCHO-HARRIMAN LAB/400 BLDG 22546 Complete Complete
RANCHO-HEALTH SVCS BLDG 307/308 44873 Complete Complete
RANCHO-HUMAN SYSTEMS DESIGN CNTR 44942 Complete Complete
RANCHO-LAUNDRY BUILDING 09752 Complete Complete
RANCHO-MAIN KITCHEN 44834 Complete Complete
RANCHO-OFFICE/STORAGE 09785 Complete Complete
RANCHO-POST OFFICE 09736 Complete Complete
RANCHO-PRINT SHOP/WAREHOUSE 02726 Complete Complete
RANCHO-Q.R.M. ANNEX 44916 Complete Complete
RANCHO-WARDS 305/306 DRUG REHAB 09645 Complete Complete
SAN PEDRO BRANCH COURT 51530 Complete Complete
SHERIFF ACADEMY-BLDG M 09207 Complete Complete
SHERIFF ACADEMY-BLDG N - MAINT 09208 Complete Complete
SHERIFF-(CAT) CATALINA JUSTICE COURT 14225 Complete Complete
SHERIFF-AERO BUREAU ADMIN BLDG 22911 Complete Complete
SHERIFF-CENTRAL PROPERTY WAREHOUSE 41605 Complete Complete
SHERIFF-LAKEWOOD STATION 22912 Complete Complete
SHERIFF-LOMITA STATION 22476 Complete Complete
SO COAST-AUDITORIUM 60810 Complete Complete
SOUTH BAY COURTHOUSE ANNEX (A) 74060 Complete Complete
SOUTH BAY MUNI COURT/TORRANCE SUP COURT 74057 Complete Complete
VENICE BEACH-COMFORT STATION A 22905 Complete Complete
WATER MAIN AT ZUMA BEACH 06224 Complete Complete
WATERLINE - RANCHO LOS AMIGOS 45305 Complete Complete
WHITTIER COURT-BUILDING B 16198 Complete Complete
WHITTIER COURT-PENTHOUSE 01337 Complete Complete

DSRrpt_Small Projects Status B12



Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 5

ALHAMBRA COURTS 41696 Complete Complete
ALL OF BUCHER AVE. SECTOR IV 04445 Complete Complete
ALTADENA GC-CLUBHOUSE 49894 Complete Complete
ALTADENA GC-MAINTENANCE BUILDING 49880 Complete Complete
ANTELOPE DVC-ADMIN BLDG (#9) 19451 Complete Complete
ANTELOPE DVC-MAIN BUILDING -(#2) 19447 Complete Complete
ANTELOPE DVC-RESIDENCE (#3) 19449 Complete Complete
ANTELOPE DVC-RESIDENCE (#5) 19450 Complete Complete
ANTELOPE DVC-RESIDENCE (#8) 19448 Complete Complete
ANTELOPE DVC-STORAGE-(#11) 19452 Complete Complete
ANTELOPE VALLEY COUNTY OFFICES 38346 Complete Complete
ARBORETUM-QUEEN ANNE COTTAGE 41627 Complete Complete
ARCADIA-BATHHOUSE 42067 Complete Complete
ARCADIA-COMFORT STATION #3 42068 Complete Complete
ARCADIA-PRO SHOP/COMFORT STN 42071 Complete Complete
ARCADIA-STADIUM BLEACHERS 42069 Complete Complete
BISCAILUZ DRIVE 51896 Complete Complete
BONELLI-COMFORT STATION #1/STOR 12801 Complete Complete
BURBANK SUPERIOR COURT 41600 Complete Complete
CAMP AFFLERBAUGH-DORMITORY 63252 Complete Complete
CAMP AFFLERBAUGH-KITCHEN 63253 Complete Complete
CAMP AFFLERBAUGH-SCHOOL/SHOP 03083 Complete Complete
CAMP HOLTON-DORMITORY A 51136 Complete Complete
CAMP LOUIS ROUTH-BARRIER FENCE 37377 Complete Complete
CAMP LOUIS ROUTH-DORM B 51134 Complete Complete
CAMP LOUIS ROUTH-QUANSET HUT 51133 Complete Complete
CAMP PAIGE-KITCHEN/MESS HALL 63251 Complete Complete
CAMP SCOTT-ADMINISTRATION BLDG 01145 Complete Complete
CAMP SCUDDER-ADMINISTRATION BLDG 77544 Complete Complete
CAMP SCUDDER-RECREATION BUILDING 77546 Complete Complete
CHALLENGER-ADMIN/STAFF HOUSING A 11824 Complete Complete
CHALLENGER-GYM/KITCHEN (A&B) 11837 Complete Complete
CHALLENGER-SCHOOL BUILDING (A&B) 11826 Complete Complete
CHALLENGER-WAREHOUSE/SVCS BLDG B 11825 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion

DCSCS-ALTADENA SENIOR CENTER BLD 47340 Complete Complete
DEXTER-GYM/RECREATION BLDG 11868 Complete Complete
EASTWAY & JACARANDA RD. SECTOR VI 03771 Complete Complete
EVERETT MARTIN-BATHHOUSE 11830 Complete Complete
FARNSWORTH-RECREATION BUILDING 41613 Complete Complete
GLENDALE SUPERIOR & MUNICIPAL COURTS 02648 Complete Complete
HART-BUNKHOUSE MUSEUM 02451 Complete Complete
HART-PARK HEADQUARTERS BUILDING 02448 Complete Complete
HART-RANCH HOUSE MUSEUM 51137 Complete Complete
HART-RECREATION BUILDING 51205 Complete Complete
HART-RESERVIOR 03251 Complete Complete
HART-RESIDENCE MUSEUM 02449 Complete Complete
HART-SWIMMING POOL SHELTER 02450 Complete Complete
HART-WATER STORAGE TANK 02452 Complete Complete
HEALTH-AZUSA HEALTH CENTER 02692 Complete Complete
HEALTH-GLENDALE HEALTH CENTER 20504 Complete Complete
HEALTH-MONROVIA HEALTH CENTER 02691 Complete Complete
HIGH DESERT-GLENCHUR AMBULA CARE 19891 Complete Complete
HIGH DESERT-MAIN HOSPITAL BLDG 19896 Complete Complete
HIGH DESERT-PEDIATRIC OUTPATIENT 19890 Complete Complete
ISD/ITS-OAT MTN MICROWAVE SITE#3 06326 Complete Complete
KNOLLWOOD GC-CLUBHOUSE 41633 Complete Complete
LANE-BATHHOUSE 11827 Complete Complete
MASONRY/CONCRETE WALLS - HART RESIDENCE MUSEUM 85047 Complete Complete
MENTAL HEALTH-ARCADIA CRISIS MGT 03744 Complete Complete
MICHILLINDA-PERGOLA 11835 Complete Complete
OLD AND NEW PARKING LOTS AND WATERLINE 04418 Complete Complete
OLIVE VIEW MEDICAL CTR. PKG LOT 04443 Complete Complete
OLIVE VIEW MEDICAL CTR. PKG LOTS 04439 Complete Complete
OLIVE VIEW MEDICAL CTR. SECTOR I 04442 Complete Complete
OLIVE VIEW MEDICAL CTR. SECTOR Il 04448 Complete Complete
OLIVE VIEW- WEED ABATEMENT (PHARMACY) 47307 Complete Complete
OLIVE VIEW-BUNGALOW D 04393 Complete Complete
OLIVE VIEW-BUNGALOW E 04378 Complete Complete
OLIVE VIEW-BUNGALOW G 04859 Complete Complete
OLIVE VIEW-BUNGALOW H 04389 Complete Complete
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OLIVE VIEW-BUNGALOW | 04405 Complete Complete
OLIVE VIEW-BUNGALOW J 04377 Complete Complete
OLIVE VIEW-BUNGALOW M 03958 Complete Complete
OLIVE VIEW-BUNGALOW N 03959 Complete Complete
OLIVE VIEW-BUNGALOW O 04856 Complete Complete
OLIVE VIEW-BUNGALOW P 04869 Complete Complete
OLIVE VIEW-BUNGALOW Q 03957 Complete Complete
OLIVE VIEW-BUNGALOW R 04375 Complete Complete
OLIVE VIEW-BUNGALOW S 02001 Complete Complete
OLIVE VIEW-BUNGALOW T 04392 Complete Complete
OLIVE VIEW-CHILD CARE CENTER 98180 Complete Complete
OLIVE VIEW-COGENERATION PLANT 02635 Complete Complete
OLIVE VIEW-CORR. IRON BLDG. 04867 Complete Complete
OLIVE VIEW-COTTAGE U 04871 Complete Complete
OLIVE VIEW-COTTAGE U GARAGE 02617 Complete Complete
OLIVE VIEW-GENERAL STORAGE BLDG 87557 Complete Complete
OLIVE VIEW-MAINTENANCE BUILDING 04412 Complete Complete
OLIVE VIEW-MECHANICAL OFFICE 04394 Complete Complete
OLIVE VIEW-MORGUE STORAGE 51129 Complete Complete
OLIVE VIEW-PAINT SHOP 04413 Complete Complete
OLIVE VIEW-STORAGE GARAGE 04396 Complete Complete
OLIVE VIEW-STORAGE GARAGE-3 CAR GARAGE 04372 Complete Complete
OLIVE VIEW-SUPPLIES STORAGE BLDG 04429 Complete Complete
OLIVE VIEW-VIVARIUM 02003 Complete Complete
PARKING LOT AREA VI 03769 Complete Complete
PCHS DT CTR-ADMINNISITOR CENTER 02133 Complete Complete
PCHS DT CTR-AUDITORIUM 04483 Complete Complete
PCHS DT CTR-BATHHOUSE 3 04481 Complete Complete
PCHS DT CTR-CARPENTRY SHOP 03777 Complete Complete
PCHS DT CTR-CHAPEL 04469 Complete Complete
PCHS DT CTR-CONCRETE RESERVOIR # 1 47596 Complete Complete
PCHS DT CTR-DORM 37 78500 Complete Complete
PCHS DT CTR-DRIVEWAY AND PARKING LOT REPAIRS 04860 Complete Complete
PCHS DT CTR-EDUCATIONAL BUILDING 04472 Complete Complete
PCHS DT CTR-FACILITIES MGMT. WAREHOUSE 51092 Complete Complete
PCHS DT CTR-FIRE STATION CAMP CLASS RM & REST RM 02131 Complete Complete
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PCHS DT CTR-FIRE STATION CAMP SERVICE GARAGE 04416 Complete Complete
PCHS DT CTR-FIRE SUPP. CAMP OFFICE #12 04421 Complete Complete
PCHS DT CTR-FOOD SERVICE FACILITY 04464 Complete Complete
PCHS DT CTR-HEALTH SVC-INFIRMARY 04863 Complete Complete
PCHS DT CTR-HIGH-MAX SEC HOUSING 51094 Complete Complete
PCHS DT CTR-HOBBY SHOP 04468 Complete Complete
PCHS DT CTR-INMATE SERVICES 51891 Complete Complete
PCHS DT CTR-JAIL STORE 47597 Complete Complete
PCHS DT CTR-LAUNDRY BUILDING 04422 Complete Complete
PCHS DT CTR-LAUNDRY EXPANSION II 04425 Complete Complete
PCHS DT CTR-LIBRARY 76906 Complete Complete
PCHS DT CTR-MAXIMUM SECURITY FAC 04482 Complete Complete
PCHS DT CTR-MED SECURITY ADMIN 04474 Complete Complete
PCHS DT CTR-MEDIUM SEC HOUSING 1 51893 Complete Complete
PCHS DT CTR-MEDIUM SEC HOUSING 2 22176 Complete Complete
PCHS DT CTR-MEDIUM SEC HOUSING 3 22177 Complete Complete
PCHS DT CTR-MESS HALL 04473 Complete Complete
PCHS DT CTR-MILLWRIGHT SHOP 51089 Complete Complete
PCHS DT CTR-MILLWRIGHT/ BULK STORAGE 51104 Complete Complete
PCHS DT CTR-NORTH FAC CORRIDORS 22168 Complete Complete
PCHS DT CTR-NORTH FACILITY - ADMINISTRATION 02122 Complete Complete
PCHS DT CTR-NORTH FACILITY - KITCHEN 04864 Complete Complete
PCHS DT CTR-OFFICER DORM 1 04451 Complete Complete
PCHS DT CTR-OFFICER DORM 3 04463 Complete Complete
PCHS DT CTR-PARKING LOTS & STRIPPING CONCRETE 02136 Complete Complete
PCHS DT CTR-PROCUREMENT OFFICE TRAILER 02130 Complete Complete
PCHS DT CTR-QUONSET STORAGE 1 22170 Complete Complete
PCHS DT CTR-RANCH FACILITY - WATER SYSTEM 04484 Complete Complete
PCHS DT CTR-REHABILITATION OFF 04471 Complete Complete
PCHS DT CTR-REPAIR GARAGE 51088 Complete Complete
PCHS DT CTR-SHEET METAL SHOP 51091 Complete Complete
PCHS DT CTR-SOUTH FACILITY LIBRARY TRAILER 04475 Complete Complete
PCHS DT CTR-STEAMFITTER SHOP 51111 Complete Complete
PCHS DT CTR-TANK # 7 68133 Complete Complete
PCHS DT CTR-TANK # H1 47594 Complete Complete
PCHS DT CTR-VOCATIONAL CARPENTER SIGN SHOP 76907 Complete Complete

DSRrpt_Small Projects Status B16



Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion

PCHS DT CTR-VOCATIONAL WORKSHOP 51090 Complete Complete
PEARBLOSSOM-ACTIVITY BUILDING 03261 Complete Complete
PKG LOT C1/C2 & CONF LOT SECTOR IV 04446 Complete Complete
PKG LOTS DRIVEWAYS WALLS STEPS W/IN SECTOR VI 03770 Complete Complete
PKS SVC DIST 3-ADMIN BUILDING 09205 Complete Complete
PUBLIC LIBRARY-CANYON COUNTRY 51928 Complete Complete
PUBLIC LIBRARY-DUARTE 63988 Complete Complete
PUBLIC LIBRARY-LA CRESCENTA 83577 Complete Complete
PUBLIC LIBRARY-SAN DIMAS 41721 Complete Complete
RETAINING WALL-CANYON COUNTRY 63969 Complete Complete
ROBINSON-CARROLL MULTI-PURP BLDG 03266 Complete Complete
SANTA ANITA GC-CLUBHOUSE 67251 Complete Complete
SANTA CLARITA ADMIN CENTER-CANOPY 51956 Complete Complete
SHERIFF-CRESCENTA VALLEY GARAGE 22171 Complete Complete
SHERIFF-CRESCENTA VALLEY STATION 22174 Complete Complete
SHERIFF-SANTA CLARITA STATION (TRAILER) 02135 Complete Complete
SHERIFF-SANTA CLARITA-GARAGE/POWER PLANT 22184 Complete Complete
SHERIFF-WALNUT REGIONAL STATION 42079 Complete Complete
UCLA MEDICAL CTR. SECTOR V 02114 Complete Complete
VAL VERDE-PUMPHOUSE 51106 Complete Complete
VAL VERDE-UPPER COMFORT STATION 51953 Complete Complete
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